ID WBS Task Name Contact | Resource DO |Requesi|Major | Duration Start
o Initials | Reauest Id lilestor
262 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No 1.5days Mon 10/22/07
263 | 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, of GG AB2 No No 2 days Tue 10/23/07
258 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No lday Thu 10/25/07
240 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No 5 days Fri 10/26/07
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No 10 days Wed 10/31/07
266 3,555 Assess automation of alarming systems GG AB2 No No 2days Wed 11/7/07
267 3.5.5.6 Integration deployment and testing GG AB2 No No 5 days Fri 11/9/07
268 3.5.5.7 Documentation GG AB2 No No 9 days Fri 11/16/07
224 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No 4 days Tue 12/4/07
277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No 10 days Mon 12/10/07
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No 5days Wed 11/21/07
141 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Wed 10/17/07
142 3.332 Topical Operations Training and Docs as requested by REX ops (Level 0 GG,AL DEV,REX No No 15 days Wed 10/17/07
145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15days Mon 11/26/07
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level 0 GG,AL DEV,REX No No 15days Mon 11/26/07
184 |[Ed 3.5.1.2.28 Organize activities to prepare for LCG fwd node downtime GG GG No No 13 days Tue 10/23/07
319 [Eé 4.3.4.3 Use ResS (more flexible than use of roles) GG GG No No 15days  Thu 11/1/07
341 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No 10 days Fri 11/9/07
48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No 10 days Wed 10/17/07
308 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, MD D,GG,FEF No No 15days Tue 10/30/07
152 3.4.3 New VDT: software adaptation and deployment GG PM No No 25 days Thu 9/20/07
201 {f:}} 3.5.14.1 Define standard durable location machine configuration GG PM No No 3days Wed 10/24/07
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data pr GG PM Yes Prd7 No 18 days Thu 10/25/07
164 3.5.1.2.22.2 Developers install and test candidate fwd node (by Fri Oct GG PM No No 3days Thu 10/25/07
216 {f:}} 3.5.21.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No 6 days Mon 10/29/07
165 | 3512223 Adjust current installation instructions GG PM No No lday Tue 10/30/07
166 3512224 Adjust current software to use standard location as default GG PM No No 2 days Wed 10/31/07
192 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No 3days Mon 11/5/07
217 & 3.5.21.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No 10 days Tue 11/6/07
193 | 3.5.13.24 Adjust current installation instructions GG PM No No 2days  Thu 11/8/07
194 3.5.1.3.25 Adjust current software to use standard location as default GG PM No No 2 days Mon 11/12/07
205 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23 GG PM No No 3days Wed 11/14/07
206 | 35.1.4.24 Adjust current installation instructions GG PM No No lday Mon 11/19/07
207 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No lday Tue 11/20/07
219 & 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No 1day Wed 11/21/07
220 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No 1day Mon 11/26/07
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No 4 days Tue 11/27/07
221 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No lday Tue 11/27/07
222 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No 2 days Wed 11/28/07
223 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No 2 days Fri 11/30/07
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No 5days  Mon 12/3/07
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1l No 5days Mon 12/10/07
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225 3.5.25 Add the deployment of scripts to installation instructions GG PM No No 1day Mon 12/10/07
309 |4 4.3.2.6 Job State diagram with most common error state causes MD PM No No 5days Tue 12/11/07
230 | 3.531.1 Determine goal level, requirements GG PM No No 4 days Mon 12/17/07
314 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No 3days Tue 12/18/07
231 3.5.3.1.2 Determine existing querying performance GG PM No No 4 days Fri 12/21/07
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